
 

Daily Update
July 22 and 23

Repair Work
Devil’s Slide (post mile 39.14)

• The concrete cap for the micropile wall was completed over the weekend
and the forms removed.

Removing forms from the micropile wall cap

• Work continued to prepare the road surface for new paving by leveling the
sub grade.

Preparing the sub grade

• Electrical contractor St. Francis Electric**, installed conduits and
foundations for the slide sensor system.

Installing foundation and conduits for sensor system



• Yerba Buena Construction** continued with erosion control work on the
cliff above the road.

• Maggori Construction continued to restore wells and pumps for the de-
watering system.

** Disadvantaged Business Enterprise (DBE)


